

1 BILL NO. S-86-12-10

2 SPECIAL ORDINANCE NO. S-21586

3 AN ORDINANCE approving Change Order  
4 No. 2 (Final), GM Water Project  
5 Contract 86-XP-5, 24" Indianapolis,  
6 Lafayette, Feighner Rds. Div. II  
7 Feeder Main, with T-G Excavating,  
8 Inc., in connection with the Board  
9 of Public Works and Safety of the  
10 City of Fort Wayne, Indiana.

11 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL  
12 OF THE CITY OF FORT WAYNE, INDIANA:

13 SECTION 1. That Change Order No. 2 (Final), GM Water  
14 Project Contract No. 86-XP-5, 24" Indianapolis, Lafayette, Feighner  
15 Rds. Div. II Feeder Main, with T-G Excavating, Inc., in connection  
16 with the Board of Public Works and Safety, for:


17 this Change Order is necessary  
18 because of the following: Item  
19 2a and \*f were increased, due to  
20 extended length of excavation in  
21 Feighner Road Pavement, because  
22 of buried cables found along pro-  
23 posed route. Items 2b, 7a, 3\*,  
24 \*a, \*h, are adjustments to final  
25 quantities. 11 and 13 are addi-  
tional items required per engineer-  
ing instructions from design engi-  
neers Clyde E. Williams and Assoc.  
\*\*12 was an item transferred from  
Contract 85-XP-4 as required -  
extra depths to meet proposed state  
highway project and the elimination  
of grade conflicts with drainage  
tile. \*\*15 was required to eliminate  
a grade conflict with drainage  
tile in area of connection to 85-  
XP-6. \*\*16 is for repairs to tile  
along reroute;

26 involving a net increase of Thirty-Three Thousand Seventy-Nine  
27 and 40/100 Dollars (\$33,079.40), all as more particularly set  
28 forth in the specifications, and which is on file with the Office  
29 of the Board of Public Works and Safety and is by reference incorpo-  
30 rated herein, made a part hereof, and is hereby in all things  
31 ratified, confirmed and approved.  
32




1 Page Two

2 SECTION 2. That this Ordinance shall be in full force  
3 and effect from and after its passage and any and all necessary  
4 approval by the Mayor.

5  
6   
Councilmember

7 APPROVED AS TO FORM  
8 AND LEGALITY

9  
10   
Bruce O. Boxberger, City Attorney



Read the first time in full and on motion by Burns  
seconded by Stier, and duly adopted, read the second time  
by title and referred to the Committee City of Fort Wayne (and the City  
Plan Commission for recommendation) and Public Hearing to be held after  
due legal notice, at the Council Chambers, City-County Building, Fort Wayne  
Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of  
\_\_\_\_\_, 19\_\_\_\_, at \_\_\_\_\_ o'clock \_\_\_\_\_ M., E.

DATE: 12-5-86

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns  
seconded by Stier, and duly adopted, placed on its  
passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	<u>      </u>	<u>      </u>	<u>1</u>	<u>      </u>
<u>BRADBURY</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>BURNS</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>EISBART</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>GIAQUINTA</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>HENRY</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>REDD</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>SCHMIDT</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>STIER</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>
<u>TALARICO</u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>	<u>      </u>

DATE: 12-23-86

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort  
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)  
(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. S-215-86  
on the 22nd day of December, 1986,

ATTEST:

Sandra E. Kennedy

SANDRA E. KENNEDY, CITY CLERK

(SEAL)

Samuel J. Talarico

PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,  
on the 26th day of December, 1986,  
at the hour of 11:00 o'clock A.M., E.S.T.

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 29th day of December,  
1986, at the hour of 11:00 o'clock A.M., E.S.T.

Win Moses, Jr.  
WIN MOSES, JR., MAYOR



CHANGE ORDER

*Original*

Change Order No. 2 and FINAL  
 Project No. \_\_\_\_\_  
 Name of Project 24" INDIANAPOLIS, LAFAYETTE, FEIGHNER RDS.  
DIV. II FEEDER MAIN  
 To: T-G EXCAVATING, INC.  
 (Contractor)

Contract No. 85-XP-5  
 Resolution No. ---  
 Board Order No. 24-85  
 Date November 18, 1986

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease      Increase	
** ITEMS ARE NEW ITEMS			Total Decrease		
			Total Increase		
Net (Decrease) (Increase)			Contract Price		

The sum of \$ 33,079.40 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>475,484.35</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>600,356.94</u>
New Contract Price Including This Change Order	\$ <u>633,436.34</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be UNCHANGED. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: John E. O'Neil (Chief Water Engineer) Date November 19, 1986

Accepted by: Thomas M. Hickamp Pres. (Contractor) Date 11/21/86

Approved by: [Signature] (Director of Water Resources) Date \_\_\_\_\_

Approved by: [Signature] (Chm. Bd. of Works) Date 12-3-86

[Signature] (Member Bd. of Works) Date 12-3-86

[Signature] (Member Bd. of Works)

Attested by: Helen V. Gochensen (Clerk) Date 12-3-86



Change Order No. 2 and FINAL

Resolution No. ---

Board Order No. 24-85

REQUEST AND JUSTIFICATION FOR CHANGE


1. Necessity for change: ITEMS 2a and \*f WERE INCREASED, DUE TO EXTENDED LENGTH OF  
EXCAVATION IN FEIGNER ROAD PAVEMENT, BECAUSE OF BURIED CABLES FOUND ALONG PROPOSED ROUTE.  
ITEMS 2b, 7a, 3\*, \*a, \*h, ARE ADJUSTMENTS TO FINAL QUANTITIES. \*11 AND #13 ARE ADDITIONAL  
ITEMS REQUIRED PER ENGINEERING INSTRUCTIONS FROM DESIGN ENGINEERS CLYDE E. WILLIAMS AND  
ASSOC. \*\*12 WAS AN ITEM TRANSFERRED FROM CONTRACT 85-XP-4 AS REQUIRED. \*\*14 WAS REQUIRED  
- EXTRA DEPTHS TO MEET PROPOSED STATE HIGHWAY PROJECT & THE ELIMINATION OF GRADE CONFLICTS  
WITH DRAINAGE TILE. \*\*15 WAS REQUIRED TO ELIMINATE A GRADE CONFLICT WITH DRAINAGE TILE IN  
AREA OF CONNECTION TO 85-XP-6. \*\*16 IS FOR REPAIRS TO TILE ALONG REROUTE.

2. Will proposed change alter size of the project? Yes        No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

NONE

  
LARRY FIEDLER, INSPECTOR FOR GM PROJ ~~ENGINEER~~

ATTACHMENT TO CHANGE ORDER

em p.	Quantity	Description of Change		Unit Price	Change in Contract Price	
		Description			Decrease	Increase
a	1,597 L.F.	GRANULAR BACKFILL TYPE "A"		7.04		11,242.88
b	430 L.F.	GRANULAR BACKFILL TYPE "B"		4.95	2,128.50	
c	1 EA	24" x 11½° BEND		1039.00	1,039.00	
e	1 EA	24" x 22½° BEND		1012.00		1,012.00
a	135 L.F.	PAVEMENT REPLACEMENT TYPE "A"		1.34	180.90	
*1	152 L.F.	24" WATER MAIN (SLIP JOINT)		30.00		4,560.00
a	198 L.F.	24" WATER MAIN (RESTRAINED)		60.00	11,880.00	
f	1910 L.F.	DOUBLE CHIP AND SEAL PAVEMENT		5.43		10,371.30
g	20 L.F.	DRIVEWAY REPLACEMENT		1.34	26.80	
h	25 L.F.	TEMPORARY PAVEMENT REPLACEMENT		13.90		347.50
*11	162 L.F.	12" WATER MAIN		27.23		4,411.26
*12	1 EA.	24" SLEEVE		1265.00		1,265.00
*13	1 EA.	12" x 90° BEND		544.06		544.06
*14	6,952 L.F.	EXTRA EXCAVATION PER LIN. FT.-PER 1' EXTRA DEPTH		1.80		12,513.60
*15	1 EA.	REMOVE & RELAY 24" WATER MAIN TO GRADE.		L.S.		1,242.00
*16	100 LF.	TILE REPLACEMENT (THROUGHOUT REROUTE)		8.25		825.00
Total Decrease					15,255.20	
Total Increase						48,334.60
Net (XXXXXXXXXX) (Increase)						33,079.40
Contract Price						



TITLE OF ORDINANCE Change Order #2 (Final) GM Water Project Contract 86-XP-5 \*  
24" Indianapolis, Lafayette, Feighner Rds. Div. II Feeder Main  
DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety *J-86-12-10*  
SYNOPSIS OF ORDINANCE Change Order #2 for GM Water Project, Contract 86-XP-5 (Final)

is necessary because of the following: Item 2a and \*f were increased, due to extended length of excavation in Feighner Road Pavement, because of buried cables found along proposed route. Items 2b, 7a, 3\*, \*a, \*h, are adjustments to final quantities. 11 & 1 are additional items required per engineering instructions from design engineers Clyde E. Williams and Assoc. \*\*12 was an item transferred from Contract 85-XP-4 as required - extra depths to meet proposed state highway project and the elimination of grade conflicts with drainage tile. \*\*15 was required to eliminate a grade conflict with drainage tile in area of connection to 85-XP-6. \*\*16 is for repairs to tile along reroute. T-G Excavating, Inc. is the contractor.

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE \_\_\_\_\_

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase of \$33,079.40

ASSIGNED TO COMMITTEE \_\_\_\_\_

BILL NO. S-86-12-10

REPORT OF THE COMMITTEE ON CITY UTILITIES


WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS  
REFERRED AN (ORDINANCE) (~~XXXXXXXXXX~~) (RESOLUTION) approving Change Order

No. 2 (Final) GM Water Project Contract 86-XP-5, 24" Indianapolis,  
Lafayette, Feighner Rds. Div. II Feeder Main, with T-G  
Excavating, Inc., in connection with the Board of Public Works  
and Safety of the City of Fort Wayne, Indiana


HAVE HAD SAID (ORDINANCE) (~~XXXXXXXXXX~~) (RESOLUTION) UNDER CONSIDERATION AND BEG  
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)  
(~~RESOLUTION~~) (RESOLUTION)


YES


NO

  
\_\_\_\_\_  
PAUL M. BURNS  
CHAIRMAN

  
\_\_\_\_\_  
THOMAS C. HENRY  
VICE CHAIRMAN

  
\_\_\_\_\_  
BEN A. EISBART

  
\_\_\_\_\_  
JAMES S. STIER

  
\_\_\_\_\_  
MARK E. GiaQUINTA

CONCURRED IN 12-23-86

\_\_\_\_\_  
SANDRA E. KENNEDY  
CITY CLERK